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Basewide
Preliminary Assessment for PFAS
1 RPM: Sean-Ryan McCray 02/12/21 03/30/21 05/05/21 06/22/21 FFA Document
PM: Michele Zych, Wood
Revised Basewide Swale Maintenance Plan
2 IRPM: Sharon Ohannessian 03/01/21 04/01/21 NA C4/16/21 FFA Document
P Chris Heline, Innovex
Annual Groundwater Monitoring Report
3 JRPM: Leo Larson 04/05/21 05/06/21 NA 05/21/21 FFA Document
PAM: Erin Rosen, Trevet
Parcel B
RACSR - IR26
1 RPM: Lz Roddy 03/01/21 04/16/21 06/01/21 07/19/21 FFA Document
PM: Katy Robinson, Wood
RAWP Building 123 at IR10
2 [rPm: Sharon Ohannessian 05/18/21 07/05/21 08/17/21 10/08/21 FEA Document
fPivi: Mitra Fattahipour, ECC
Parcel C
|RAWP Phase Il - RU-C1, C2, C4, and C5
1 [RPM: Sharon Ohannessian 05/11/2C | v § 07/27/20 v |v v |v 04/06/21 05/24/21 FFA Document
P Frank VanAistine, Glloane
FFA Document; 30-day
2 RPM Sharon Ohannessian 0&/25/20 v} C9/21/20 (v |viv|¥ 01/07/21 v § 03/29/21 extension requested by
P Mitra Fattchipour, ECC bRe
[RAMR - RU-C1, C2, C4, and C5 ]
3 [RPM: ___ Snoron Ohannessian N/12/20 | v | 01/29/21 NA 03/01/21 PISC 30 Ay extension
| Mitra Fattahipour, ECC
Parcel D-1
Post-Construction Summary Report - Phase i
] Durable C°Ve’r 04/10/19 | v § 07/27/20 [ v |v v |v 04/05/21 ce/12/21 FFA Document
RPM: Lesiie Howard
PM: Lisa Berclk, Aptim
Revised LUC RD
2 IRPM: Dennis Rourke 0&/30/20 |« § C5/18/21 05/18/21 08/20/21 FFA Documeant
Pi: CES/ERRG, Dan Lohr
Explanation of Significant Differences
3 RPM: Dennis Rourke 06/10/20 v§ 09/0%9/20 (v |viv|v 02/15/21 04/02/21 FFA Document
PAM: Innovex-ERRG
Parcel E-2
9/10/2020 FFA Document;
1 il Gradir 12117719 | v § 03/06/20 | v | v |v 10/23/20 | v | 02/25/21 et}
RPA: Leslle Howard 1/21/21 Water Board
PM: Nels Johnson, Aptim
Post-Remedial Action Study Work Plan
2 fee: Leslie Howard 04/26/21 06/11/21 07/26/21 09/10/21 FFA Document
P TBD
Parcel F
Record of Decision
1 RPM: Sharon Ohannessian 08/13/18 | v § 12/10/18 (v |v v |v 03/25/19 v i 11/05/21 FFA Document
Pid: Mitra Fattahipour, ECC
Tech Memo - Evaluation of RAO 3 Remedial
2 s;:' e ————— 04/05/21 05721721 07/05/21 08/20/21 FFA osument
: Mitra Fattahipour, ECC
Parcel B
n McCray 12/22/2C | v § 02/18/21 03/19/21 05/04/21 FFA Document
|P; AL Brett Wormack, Gilbane |
Parcel C
IRadiological Rework Work Plan
1 |RPM: Sean-Ryan McCray 02/12/21 03/30/21 04/28/21 06/15/21 FFA Document
|PM: Brett Womack, Glioane
Parcel £
[Radiclogical Rework Work Plan
1 |RPM: Sean-Ryan McCray 03/08/21 04/23/21 05/24/21 07/0%/21 FFA Document
{Piv: Matt Long, ECC Insight
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Parcel F
Finger Piers Scoping Survey Report
1 RPM: Sean-Ryan McCray 08/25/20 | v § 12/02/20 (v | ¥ 02/19/21 04/06/21 FFA Document
Pivi: Lisct Bercik, Aptim
Submarine Pens Scoping Survey Report
2 |RPM: Sean-Ryan McCray 06/05/20 |« § O8/28/20 (v |v 10/26/20 v 02/15/21 FFA Document
P Lisas Bercik, Aptim
Parcel D-2, UC-1, UC-2, UC-3
{Radiological Rework Work Plan
1 |RPI\ i Sean-Ryan McCray 03/12/20 | v § 08/05/20 |v | v 04/02/21 05/18/21
P Nels Johnso m

Parcel . C, a
Comrective Action Work Plan
1 04719721 05/20/21 06/22/21 08/06/21
RPM: Sharon Ohannessian 7197 /20/ /221 708/
PM: Kaiuleni Watson, EIP
v Production orreview of document is complete. LUC = Land use control
X Received notification of no comments or NA = Not applicable

comments deferred o other aaency.
DTSC = Department of Toxic Substances Conirol

USEPA = US. Environmental Protection Agency

FS = Feasioliity study
FSS = Final status survey
Report fitles highliohted Inyellow ndve areguested
expedifed review perlo
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PM = Prolect manaaer
PP = Proposed pian
RACR = Remedial actlon completion report

RAWP = Remediai action work pian
TBD = To Be Determined
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